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 Validate Corrective Action Plans 

 Develop Budget Estimate and 

Justification for Corrective Action Plans 

 Execute Corrective Action Plans 

 

 Support Compilation of Process and 

Systems Documentation 

 Support Compilation of Assertion 

Package 

 Update Requisite Systems Information 

 Execute Control Tests – 2nd Round 

 Execute Tests of Existence of 

Supporting Documentation – 2nd Round 

 Provide Requisite Systems Information 

 Execute Control Tests – 1st Round 

 Execute Tests of Existence of 

Supporting Documentation – 1st Round 

1.0  

Discovery 

2.0 

Corrective Action 

3.0  

Evaluation 

4.0  

Assertion 

FY 2012 FY 2013 
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MILSTRIP 
9/30/2012 

OCS 
12/31/2012 

MILPAY 
3/31/2013 

FBWT 
3/31/2013 

SBR 
9/30/2013 
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FCRP 
9/30/2012 

RWO-G 
6/30/2012 

RWO-P 
6/30/2012 

CIVPAY 
6/30/2012 

ToP 
6/30/2012 


